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POLREP No.: 4 Site #: FPN E04514
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Start Date: Response Authority: OPA
Meob Date: Response Type: Emergency
Completion Date: NPL Status:
CERCLIS ID #: Incident Category:
RCRIS ID #: Contract # RP Cleanup
FPN# E04514 Reimbursable Account #
Site Description

On May 20,2004 Coast Guard MSO Detroit reported a sheen citing on Detroit River in the
vicinity of U.S. Steel company in Ecorse , Michigan and asked that EPA OSC look into it.
Upon furthur investigation by the EPA OSC the source was determined to be the sediment in
U.S. Steel's River Basins 1,2 and 3 discharging through outfalls ( number 16,15 and 14
respectively) to Detroit River.

Current Activities

U.S. Steel has continued to implement preventive measures while going through the process
of obtaining all the permits ( from Army Corp of Engineers and the State of
Michigan)needed to conduct sediment removal. In all 5 permits were required and obtained.
This project is to be conducted in four phases. Phases 1,2 and 3 had previously been
completed (see Polrep 3). Work on phase 4 started on May 15, 2007.

Phase 4, Sediment Removal

1.Dredging of sediment started on May 16, 2007 in bay 1 ( north end of River Basin 3). As of
May 31, 2007 dredging of 8 bays has been completed. There are a total of 18 bays in River



Basin 3. Upon completion of dredging of RB 3 | the dredging crews will move to RB 2
(down stream ) and subsequently to RB 1.

2.As of May 31, 2007 approximately 6300 cubic yards of dredged material has been barged
and disposed off at ACOE landfill at Pte. Mouille.

Planned Removal Actions
US Steel and their contractors Faust Corporation will continue dredging and off-site disposal
of sediment till all the bays in the 3 River Basins have been completely dredged.

Next Steps
Continue to oversee PRP removal activities untill completion of phase 4 and a final report.

Key Issues
None

Estimated Costs *

Total To

%
1 Budgeted ‘ Date t Remaining l Remaining
Extramural Costs
Intramural Costs
USEPA - Direct (Region, HQ) $25,000.00| $13,669.00| $11,331.00 45.32%
Total Site Costs $25,000.00| $13,669.00| $11,331.00. 45.32%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.org/USSteel




